

次期総合計画策定スケジュール

項目	平成29年度					平成30年度											平成31年度												
	11月	12月	1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月	4月	5月	6月	7月	8月	9月	10月	11月	12月	1月	2月	3月
	29	28	27	26	25	24	23	22	21	20	19	18	17	16	15	14	13	12	11	10	9	8	7	6	5	4	3	2	1
基礎調査・市民参加等	将来人口推計(必要に応じて再計)	●	●	●	●	●																							
	現状分析、社会経済環境調査の状況の把握、現計画の評価・総括			●	●	●	●	●	●																				
	市民意識調査					●	●	●	●																				
	無作為型市民会議								開催																				
	事業所・団体意見聴取									●																			
	中学生対象意見聴取												●																
	総合計画審議会										諮問	●	●	答申															
	パブリックコメント																												実施
	タウンミーティング																												開催
庁内	策定方針	●																											
	庁内調整(適宜)																												
	庁議・政策調整会議(適宜)																												
	部内経営会議																												
	職員参加									●	●	●	●	●															
計画	基本構想													●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
	将来都市像													●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
	施策の大綱													●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
	基本計画(10年)													●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
	財政見通し													●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
	実施計画																									●	●	●	●
	平成31年度予算編成																								●	●	●	●	●
議会		12月 定例会			3月 定例会			6月 定例会			9月 定例会			12月 定例会			3月 定例会			臨時会	6月 定例会			9月 定例会			12月 定例会	3月 定例会	

第1次事業ヒア(施策+大事業)

第2次事業ヒア(事業)

基本構想(案)

基本構想

実施計画